



Interreg 

SLOVENIJA – AVSTRIJA
SLOWENIEN – ÖSTERREICH

Evropska unija | Evropski sklad za regionalni razvoj
Europäische Union | Europäischer Fonds für regionale Entwicklung

POROČANJE O NAPREDKU PROJEKTA / *BERICHTERSTATTUNG ÜBER DEN FORTSCHRITT DES PROJEKTS*

Tadej Novak

Skupni sekretariat / *Gemeinsames Sekretariat*

Webinar, maj 2021 / *Maj 2021*

www.si-at.eu





POROČANJE / *BERICHTERSTATTUNG*

- ❖ S pomočjo eMS / *Mit Hilfe des eMS*
- ❖ Vsi projektni partnerji / *Alle Projektpartner*
- ❖ Priročnik o izvajanju projektov za upravičence / *Handbuch für Begünstigte zur Projektumsetzung:*
 - ❖ 4. del – Upravičenost izdatkov / *Teil 4 – Förderfähigkeit der Ausgaben*
 - ❖ 5. del – Poročanje o napredku projekta / *Teil 5 - Berichterstattung*



Elektrononski sistem spremljanja (eMS) / *Elektronisches Monitoring System (eMS)*

❖ Dostop eMS / *eMS Zugang:*

<https://ems.si-at.eu/ems>



developed by



INTERACT is co-financed by the
European Regional Development Fund

3_1.0




POROČILA / *BERICHTE*

- ❖ Partnerjevo poročilo o napredku (VP in PP-ji) / *Partnerfortschrittsbericht (LP und PP)*
- ❖ Poročilo o napredku projekta (VP) / *Fortschrittsbericht des Projekts (LP)*
- ❖ Zaključno poročilo / *Endbericht*



PARTNERJEVO POROČILO O NAPREDKU PROJEKTA / PARTNERFORTSCHRITTSBERICHT



Test: SIAT241 | **Partner Report 1 TED Period 2**

Navigation: Partner Report | List Of Expenditure | Contribution And Forecast | Documents | Attachments

VSEBINA / INHALT | FINANČNI DEL / FINANZTEIL

Period 2 - 01.10.2016 - 31.10.2016

Summary Of Partners Work

Project Main Outputs Delivered

Target Groups Reached


Reporting Per Work Package

M Management (09.2016 - 10.2016)		Current Expenditure € 100,00	Expenditure So Far € 0,00
Description Activities Contribution	Problem Description Justification		
Please Check Deliverables			
Add Deliverables			

T1 Implementation (09.2016 - 10.2016)



POROČILO O NAPREDKU PROJEKTA / *FORTSCHRITTSBERICHT DES PROJEKTS*



Test SIAT241 [Show Menu](#) Project Report 1 - Period 2

Reports Workpackages Certificates Project Report Tables Attachments Documents

VSEBINA / INHALT FINANČNI DEL / FINANZTEIL

Project Progress Report

Period 2 - 01-10-2016 - 31-10-2016

Start Date: 01-10-2016 End Date: 31-10-2016

Highlights Of Main Achievements

Description

- AT
- SI
- ÖB

Operations (including HTML): © 2008-2009, Web 2.0

List Of Partner FIC Certificates

Partner Abbreviation | Number Of F.I.C Certificate | Date Of F.I.C Certificate | Total Expenditure Certified By F.I.C | Include In Project Finance Report | Total Partner Expenditure Included | Co-financing Source | Co-financing Rate(%) | Total Partner E.R.D.F Included | F.I.C Certificate | Revert

No records found.

Project Specific Objectives

Project Specific Objectives	Level Of Achievement	Explanations
1. Report		



Sledi praktični del vnosa poročil v eMS / *Es folgt der praktische Teil der Eingabe der Berichte ins eMS*

